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DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-003138

Address: 333 Burma Road Date Inspected: 28-Jun-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 630
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai,China

CWI Name: C.M.Chen CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG

Summary of Items Observed:
Caltrans Quality Assurance (QA) Inspector Tim McClendon arrived on site at the Zhenhua Port Machinery 
Company (ZPMC) facility at Changxing Island, in Shanghai, China to periodically monitor welding and Quality 
Control (QC) functions. While on site the QA Inspector observed and/or discovered the following.

QA Inspector, McClendon, observed the work being performed in Bay 2 of the New OBG. ZPMC personnel were 
performing various functions related to the fabrication of the OBG Side Plates and Bottom Plates as well as the 
deck sections in the jig fixture.  The fabrication performed includes but is not limited to the preparation of areas 
where temporary welds for strongbacks are located, bevel preparation and welding of the Complete Joint 
Penetration welds (CJP)on Side Plates and Bottom Plates,heat straightening of Side Plates and Bottom Plates.

South Fabrication Bay OBG Assemblies

OBG Assembly Segment 3AE- SMAW welding E7 to D6

OBG Assembly Segment 3BE- Idle

OBG Assembly Segment 4AE- Idle

OBG Assembly Segment 4BE- Fit-up in progress of Side Plate SP-080-001.

North Fabrication Bay OBG Assemblies
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OBG Assembly Segment 3AW- FCAW wielding in progress at SSD1 011 PP21

OBG Assembly Segment 3BW- Idle

OBG Assembly Segment 4AW- Preparing bevel at Bottom Panel in preparation for welding.

OBG Assembly Segment 4BW- Idle

General Note: All work observed today, unless otherwise noted, appeared to generally comply with the contract 
documents.   
Summary of Conversations:
No relevant conversations spoken on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Ady, Velasco 13816942685, who represents the Office of Structural Materials for 
your project. 

Inspected By: McClendon,Timothy Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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